Charlottesville-Albemarle MPO

Project Lead: Sandy Shackelford

Project Start: 7/1/2022																											
										FY2												FY24					
Task	Assigned To I	Progress	Start	End	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ост	NOV	DEC	JAN	FEB	MAR	APR	MAY
Project Management	Sandy	100%	7/1/2022	9/30/2022									_														
Develop scope of work and RFP for consultant support Approve Project Scope of Work	Sandy	100%	9/1/2022						_																		
Establish Working Group	Januy		7/1/2022	9/30/2022																							+
Management of planning process			7/1/2022																								
Develop and maintain communication strategies with committees,				.,.,																							
localities, public, stakeholders, and media	Sandy		7/1/2022	5/31/2024																							
															C												
							Review								deficiencies -						Draft		Review Prelim				Final Plan -
			7/1/2022	5/31/2024			Participation						Goals/Objecti ves Feedback		public input		Prioritized System Needs		Process Review		Recommenda		Public Feedback		Draft Plan		Recommen
CTAC Meetings	Ryan		//1/2022	5/31/2024			rian		Draft Goals				ves reedback		strategies		System Needs		Review		tions		Feedback		Draft Plan		tion
					Review RFP -		Review SOW/Public		Draft Goals/Perfor												Draft		Review Prelim				Final Plan -
					Recommend		Participation		mance				Goals/Objecti ves Feedback		System		Prioritized		Process		Recommenda		Public Feedback				Recommen
MPO Tech Meetings	Ryan		7/1/2022	5/31/2024	working group		Plan		Measures				ves Feedback		deficiencies		System Needs		Review		tions		Feedback		Draft Plan		tion
								Review																			
								SOW/Proces:	3				l I,	System								Pacommanda					
								Goals/Perfor		Public		Review list of		deficiencies -				Develop				tions - Public		Amended			
	ct-		0/4/2022	E /24 /2024				mance		Engagement		candidate		public input		Prioritized System Needs		Scenario		Budget		input		Recommenda		Draft Plan -	
Technical Working Group	Sandy		8/1/2022	5/31/2024				Measures		Strategies		projects		strategies		System Needs		Groupings		Constraints		strategies		tions		Review	
							Approve SOW/Review		Draft																		Final Plan -
					Approve		Public		Draft Goals/Perfor							1		1			Draft	1	Review Prelim	1		1	Adoption (Public
Policy Board Meetings	Sandy		7/1/2022	5/31/2024	RFP/Working Group		Participation Plan		mance Measures				Goals/Objecti ves Feedback		System		Prioritized System Needs		Process Review		Recommenda tions		Public Feedback		Draft Plan		(Public Hearing)
Demographic and Land Use Trends	Januay		,,2,2022	3,31,2024													,riveeds										
Update regional demographics, data, and maps			8/1/2022	10/31/2022																							1
Assess/map growth trends				12/31/2022																							
Update land use maps				12/31/2022																							_
Review 2020 Census Data and Recent Rulemaking to determine																											
potential adjustments to MPO Boundaries			5/1/2023	7/31/2023		-	-	-																			+
System Operations									_																		+
Collect existing conditions data on safety, congestion, existing/committed multi-modal infrastructure and transit																											
operations			8/1/2022																								
Existing conditions data			8/1/2022																								
Future no-build analysis (run model)			8/1/2022																								
System deficiencies identification			2/1/2023																								
Public Input on System Operations/Needs Planning Context & Background			6/1/2023	7/31/2023				-	_																		+
Review of current plans/studies:			9/1/2022	11/30/2022																							+-
VTrans			8/1/2022	11/30/2022					+																		+-
2045 LRTP				11/30/2022					_																		+
Jefferson Area Bike/Ped Plan			8/1/2022	11/30/2022																							+
FY 21-24 Transportation Improvement Program			8/1/2022	11/30/2022																							
Six Year Improvement Plan				11/30/2022																							
Charlottesville Comprehensive Plan				11/30/2022																							
Albemarle County Comprehensive Plan				11/30/2022																							
Regional Transit Vision Plan				11/30/2022																							+
Transit Development/Strategic Plans				11/30/2022					+																		+
Small Area Plans Corridor Studies			8/1/2022	11/30/2022					+																		+
Albemarle County Climate Action Plan			8/1/2022	11/30/2022 11/30/2022					+																		+
Regional Housing Plan			8/1/2022																								
Regional Hazard Mitigation Plan			8/1/2022																								
CA-MPO Public Engagement Plan			7/1/2022																								
TJPDC Title VI Plan			7/1/2022	8/31/2022																							
FHWA/FTA Planning Emphasis Areas			8/1/2022	8/31/2022																							
Goals and Objectives								_	_																		+
Review of goals in existing plans/studies			8/1/2022												-								-	-			+
Draft goals/objectives			9/1/2023	12/31/2022				F -	T —						-	-		-			-	-	1	-	-		+
Develop performance metrics Public Input on Goals/Objectives			7/1/2022	2/28/2023												-							-	-			+
Public Input on Goals/Objectives Project Prioritization			1/1/2023	2/28/2023		_	1	1	+	_						 								 			+
Develop list of candidate projects from previous studies that have							+																				+-
been completed			10/1/2022	2/28/2023																							
Vet list of candidate projects against prioritized system needs to narrow list		·	3/1/2023	4/30/2023													_									-	
Run model to evaluate outcomes				11/30/2023			 		_																		+
Apply scoring criteria and document outcomes			7/1/2023				1	1	1														1				+
Apply scoring criteria and document outcomes Develop project cost estimates			5/1/2023					1	1																		+
Develop scenarios			9/1/2023	11/30/2023																							1
Run model to compare scenarios (if needed)				11/30/2023																							
Develop draft project recommendations			10/1/2023	12/31/2023																							
Public Input on Prioritized Recommendations			12/1/2023	1/31/2024																							
																											\perp
Project Implementation			5/1/2023	8/31/2023	1			1	_	\Box																	
Project Implementation Develop constrained budget			3/1/2023	0/31/2023																							
Project Implementation Develop constrained budget Develop implementation strategies based on funding sources or																											
Project Implementation Develop constrained budget Develop implementation strategies based on funding sources or other mechanisms			10/1/2023																								+
Project Implementation Develop constrained budget Develop implementation strategies based on funding sources or other mechanisms. Plan Draft			10/1/2023	11/30/2023																							+
Project Implementation Develop constrained budget Develop implementation strategies based on funding sources or other mechanisms				11/30/2023																_							